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PROJECT OVERVIEW

The USAID Water and Sanitation Project is a $41.8-million, 4.5-year activity implemented in
collaboration with Haiti’s National Directorate of Potable Water and Sanitation (DINEPA) with the
overall goal of improving sanitation and water for all Haitians. The Project is focused on five geographic
areas: three areas hard hit by the 2010 cholera outbreak (Cap-Haitien, Mirebalais, and Canaan) and two
areas hard hit in 2016 by Hurricane Mathew (Les Cayes and Jérémie).

The Project’s three primary goals are:

e Helping 250,000 people get basic or improved access to water
e Helping 75,000 people get access to basic or improved sanitation
e Laying the foundation for sustainable increases in access to water and sanitation across Haiti

The Project is reaching these goals by focusing on its core values of self-reliance, resilience, and the
private-sector approach.

REPORT HIGHLIGHTS

Haiti experienced nearly continuous civil unrest from September to mid-November 2019. Opposing
groups were demanding the resignation of the President due to anger over fuel and food shortages, a
steep currency devaluation and corruption allegations. They organized violent demonstrations that
resulted in armed road blocks in the Capital, most secondary cities, and along the main arteries. Due to
these protests, businesses were frequently closed, and it was very difficult to transport goods between
the cities. As a result, there were severe fuel shortages throughout the countryside.

Les Cayes had some of the most severe protests. The Project evacuated its staff from Les Cayes at the
end of the previous quarter (late September) and did not restart operations there until November. The
Project had planned on having two of its senior staff based in Les Cayes to work with the CTE and with
the OREPA-Sud. Due to the civil unrest, the Project has held off on posting them to Les Cayes until
next quarter (January — March).

The other offices were largely able to function and were only closed for a total of seven days. However,
staff was not able to travel, and it was not possible to conduct many training or outreach activities.

Despite these challenges, the Project was able to make progress on a number of fronts:

e The Project signed its operational agreement with DINEPA in which DINEPA confirmed its
support of the Project’s goals and both parties confirmed their collaboration.

e The first infrastructure construction was completed: the FI0 Wellfield Repairs (Cap Haitien).

e The Project received bids for two infrastructure projects: Drilling of a Test Well at Balan in
Cap-Haitien and Repairs to the Mahotiere Spring Capping in Jérémie.

e The Project awarded the first Enterprise Acceleration Fund (EAF) grant to the faith-based
organization Living Water to rehabilitate a dozen private water points in Cap Haitien.

e The Project signed an agreement with the World Bank and OREPA-Sud to reopen the Fonfred
Fecal sludge management site.

e A contract was signed with Zanmi Lasanté for the study of urban sanitation.

e The Project developed a new infographic showing the different project activities (Figure )
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COMPONENT I: INCREASING ACCESS TO SUSTAINABLE
WATER SERVICES

Activities under Component | are focused on providing basic or improved water to 250,000 people by
building the capacity of the CTEs and their support structures to provide water on a sustainable basis.
The Project also funds infrastructure improvements that serve to make the systems more reliable and
less expensive to operate.

In the previous year, 18,815 people gained access to improved water service due to the Project’s
interventions in Les Cayes and Jérémie. During the current year, the Project expects that 25,000 people
in Canaan will gain access to basic water and that an additional 25,000 people will gain access to
improved water, mainly in Cap Haitien and Jérémie.

TASK 1.1: WATER INFRASTRUCTURE ENGINEERING SERVICES

The Project is currently on track to complete the planned infrastructure design work during the current
fiscal year. The status of the work on each planned activity is as follows:

Cap Haitien

I. Drilling of a test well at the Balan wellfield in Cap-Haitien: The Project Team completed
the design for this test well and received USAID approval to proceed. The Project received bids
on December 23rd and expects to award the contract for these works next quarter.

2. Design of a solar energy system for the Cap-Haitien wells: The Project Team completed
the conceptual design for the solar system in mid-December. As per the OREPA-Nord’s
instructions, the solar array is being designed for land adjacent to the F8 well site.

3. Leak Repair and Metering Program: The Project engineers will begin identifying the specific
locations in Cap Haitien that require these interventions during the next quarter.

Mirebalais

4. Leak Repair and Metering Program: The Project engineers will begin identifying the specific
locations in Mirebalais that require these interventions during the next quarter.

5. Improvements to the Transmission Line from the Mahotiére Spring Cap
(Mirebalais): Based on detailed field observations, the Project Team has concluded that the
problem with the transmission line is a management issue rather than carrying capacity. The
current transmission line is capable of carrying sufficient water for Mirebalais, but the water is
being used upstream. As part of the technical assistance component, the Project will assist the
CTE to better manage this pipe and thereby not require a new one.

Canaan

6. Design of the Canaan Water Distribution System: During this quarter, the Project team
developed the conceptual design for the system. The Project organized a site visit along with
representatives of Unité de Construction de Logements et Batiments Publics(French acronym:
UCLBP), DINEPA, and the OREPA-Ouest. Based on that site visit, the Project reorganized the
concept note to include a phased approach, separating the work on the reservoir,
transmission/distribution line, and pump house from the work on the distribution system.
During the next quarter, the Project will begin producing the detailed designs.

USAID WATER AND SANITATION PROJECT 3



Les Cayes

7. Leak Repair and Metering Program: The Project completed the design of the leak repair
and metering program and received approval from USAID. The Project will put this work out
for bid next quarter.

8. Analysis of the Savanne Water Reservoir in Les Cayes: The CTE was not able to test
the Savanne Water Reservoir this quarter as had been planned. It should be tested early next
quarter. Based on the result of that test, the Project will work with the OREPA-Sud to
determine how to move forward.

Jérémie

9. Repairs to the Mahotiére Spring Cap in Jérémie: The Project put this out for bid at the
beginning of the quarter, but only received one bid which was determined to be non-responsive.
The Project simplified the requirements and put it out for bid a second time and received
multiple offers. Work on this activity should start next quarter.

10. Leak Repair and Metering Program: The Project completed the design of the leak repair
and metering program and received approval from USAID. The Project will put this work out
for bid next quarter.

TASK 1.2: WATER INFRASTRUCTURE CONSTRUCTION

During this quarter, the Project had two active construction
activities:

e F10 Wellfield Repairs in Cap-Haitien: This activity
was brought to substantial completion at the end of the
quarter. This is the first construction activity that the
Project has completed.

¢ Installation of Hybrid Solar Pumps at the
Charpentier Wellfield in Les Cayes: Work on this
construction activity was slow this quarter due to the civil
unrest in Haiti. By the end of the quarter, the contractor
had installed the work place signs, cleaned the well field
and begun the foundation. Although the contractor was expected to complete the works next
quarter, it is likely that work will continue into the third quarter of the current fiscal year.

Figure 2- Part ofrepairs at the F10 wellfield

During the next quarter, work should start on the test well in Balan (Cap Haitien) and the repairs to the
Mahotiére Spring (Jérémie).

TASK 1.3: TECHNICAL ASSISTANCE FOR WATER SERVICE PROVIDERS

The Project continued to support the CTEs by working through the five dimensions provided by World
Bank in their publication, Water Utility Turnaround Framework: A Guide for Improving Performance (2018):

Organization and Strategy,
Human Resource Management,
Financial Management,
Technical Operations, and
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e Commercial Operations.

The Project maintained a strong presence in the CTEs with Samuel Mondestin, the DCOP, working
directly with the Cap Haitien CTE, Marc Germain, Senior Advisor, and George Acolor, the Utility
Specialist, working closely with the Les Cayes and Jérémie CTEs, and Patrick Louis, Senior Engineer,
working with the Mirebalais CTE.

Due to the widespread civil unrest, the Project postponed the training seminars that had been planned
for this quarter. The updated training program for Component | is listed in Table I.

Table |. Training Plan for Component |.

# Module Topic Dates

[ Operations and Maintenance Basics | Develop a basic operations plan for each water system Oct-Nov

2 Rollout mWater nationally Train the remaining CTEs in the use of mWater January-February

3 Human Resources Basics Develop the CTEs organizational chart and job February
descriptions

4 Operational Costs Basics Understand operational costs and how to manage them End of March/

early April

5 Budgeting update Review the status of the annual budget and make any End of March/
adjustments early April

6 Customer Management Basics What customers want, how to handle complaints mid-March

7 Water Safety Plan Workshop to assist each CTE in developing their water mid-May
safety plans

8 Leak Detection Management Workshop on water system modeling and how to mid-July
identify leaks

9 How to conduct staff Performance | Workshop with each CTE to review their org chart and | August

Reviews job descriptions and discuss performance reviews

10 Budgeting and annual planning Assist the CTEs in developing their annual plan and September

budget

With a focus on direct mentoring and technical assistance, the Project made progress in each of the five
areas as follows:

ORGANIZATION AND STRATEGY

At the end of the previous quarter, the Project held workshops in each region to help the CTEs begin
to develop their annual plans. During the current quarter, the Project worked with each CTE to help
refine and revise the plans.

HUMAN RESOURCE MANAGEMENT

The Project has begun working with the CTEs to develop a Human Resources Manual that includes clear
job descriptions, an organizational chart, and the CTE’s human resources policies and regulations. As a
first step, the Project met with DINEPA and each of the four CTEs to understand the structure and
current policies in each CTE. CFET will produce a report and a draft manual in the next quarter.

USAID WATER AND SANITATION PROJECT 5



FINANCIAL MANAGEMENT

Paiement de facture :‘
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Project will also develop a road map of how to roll out
SIGA to the remaining CTEs.

Figure 3- Screenshot of SIGA's billing system
TECHNICAL OPERATIONS

The support to technical operations varied between the different CTEs as described below.

CAP HAITIEN

As the infrastructure work was completed on the FI0 well field, the Project began working with the
CTE on improving the management of site. The Project provided training on management of the pump
and generator and the daily log that must be completed. The Project also worked with the CTE to
develop a plan to increase the pumping and water distribution. This plan will be put into action in the
first part of the next quarter.

MIREBALAIS

The Project worked with the CTE to begin identifying the main sources of non-revenue water loss along
the transmission line from the Mahotiére spring into town. These included agricultural use of the piped
water, clandestine connections to the transmission line, and rural water kiosks with faucets that were
never closed.

Additionally, the Project supplied materials to the CTE to allow it to strengthen its office building. The
roof leaked, the cashier did not have a secure area, and the toilet didn’t work. In addition to fixing these
problems, we also provided materials to build the platform for the generator that the project had
donated to them, installed air conditioners, and provided gravel for the driveway. The Project also
provided them with paint so that the building looked good once the repairs were done. The work
should be complete early next quarter.

JEREMIE
In seeking sustainability in water service delivery, the Project identified some specific challenges,
including:

e Dysfunctional rural water kiosks along the Mahotiére transmission line which are unmanaged,
vandalized and perpetually left open, thus contributing to the high system losses;

USAID WATER AND SANITATION PROJECT 6



e Urban kiosks in Jérémie which are closed most of the time, and therefore do not adequately
serve the needs of the communities; and

e  Water trucks in Jérémie which draw water from the DINEPA/ CTE supply sources for on-selling
to clients without payment to the CTE, thereby contributing to the high volume of Non-
Revenue Water recorded by the Jérémie CTE.

In response to these specific challenges, the Project has hired a Social Engineering and Communications
Consultant (Mme. Dilna Lagrenade) who is a resident of Jérémie and is well-known in the communities,
to help the CTE address these challenges.

In addition, the Project continued to support the Jérémie CTE in its program to repair leaks in the
system. They repaired |5 leaks to date.

LES CAYES

The town of Les Cayes was one of the areas hardest hit by
the civil unrest last quarter. The Project evacuated its staff
from Les Cayes at the end of the previous quarter and was
not able to allow them to return until late in the quarter.
However, once the situation stabilized, the Project was able
to resume providing them with fuel and to install a new
2,000-gallon fuel reservoir at the site. Next quarter, Marc
Germain, Senior Advisor, and George Acolor, the Utility Figure 4- New custom-built reservoir being eIivered
Specialist will move to Les Cayes to provide more direct to the Charpentier well field (Les Cayes).
support.

COMPONENT 2: INCREASING ACCESS TO SUSTAINABLE
SANITATION SERVICES

The Project activities under Component 2 are focused on providing basic or improved sanitation to
75,000 people by strengthening the capacity of small and medium enterprises (SMEs) to market
sanitation products and by assisting DINEPA to reopen the fecal sludge management facilities in Les
Cayes (Fonfred) and near Canaan (Morne-a-Cabri).

TASK 2.1: SUPPORT TO SANITATION ENTERPRISES
SANITATION SMES

START AND IMPROVE YOUR BUSINESS TRAINING

A key component of the Project is improving access to basic sanitation services by helping small and
medium enterprises (SMEs) increase both their market penetration and their sales of sanitation products
and services.

To this end, during this quarter, the Project conducted a Train-the-Trainers program on the Start and
Improve Your Business (SIYB) course, which was developed by the International Labor Organization (ILO).
SIYB provides techniques for developing detailed business plans and advancing entrepreneurial skills. The
Project’s Master Trainer, Amadou Lo, was hired for a short-term consultancy and began training for
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both the Project and for staff from Haiti’s Water and Sanitation Directorate (DINEPA) between
November 20 and December 3 in Petion-ville. Mr. Lo offered training techniques and proven
approaches to growing businesses as well as monitoring the local implementation of these approaches in
December in Cap-Haitien with the trainees and the SMEs. He aimed to train SMEs to produce their own
business plans, and their submissions are due during the next quarter. Training for the SMEs in the four
other communes will occur next quarter.

CREATION OF MARKETING MATERIAL FOR SMES

With the same purpose of increasing market penetration and the sales of sanitation products and
services, the Project contracted a consulting firm to develop a toilet catalog for the SMEs. This toilet
catalog aims to be a marketing tool for all the SMEs, providing affordable and clean toilet choices to the
customers. This toilet catalog will present various choices of toilets with price ranges. The Project
received the first draft in December and will receive the final version next quarter.

INNOVATIONS IN SANITATION

The Project will use the Enterprise Acceleration Fund to help different entrepreneurs introduce new
innovations including different types of toilet seats, easy-assemble building blocks, micro-finance options,
and on-site waste treatment through biodigesters. The Project will organize a road show to share these
different technologies in each target area later in the year.

TRAINING PLAN
The updated training plan for the sanitation SMEs is presented in Table 2 below.

Table 2. Updated training plan for the sanitation SMEs.

2 Training of Trainers for the Start and Improve Your Business Program 20 November to 3 December
3 Start and Improve Your Business Program training for Cap SMEs 16-20 December

4 Start and Improve Your Business Program training for Mirebalais SMEs 13-17 January

5 Start and Improve Your Business Program training for Jérémie SMEs 20-24 January

6 Start and Improve Your Business Program training for Les Cayes SMEs 27-31 January

7 Start and Improve Your Business Program training for Canaan SMEs 3-8 February

8 Start and Improve Your Business Program training for Bayakous April

9 Lessons learned workshop (2 days) August

10 Roadshow of new technologies September

TASK 2.2: WASTE TREATMENT & FECAL SLUDGE MANAGEMENT
ENGINEERING SERVICES

The Project started to work on the design of maintenance and upgrading of the Morne-a-Cabri site and
the Operations Manual for the Fonfred site. By assisting DINEPA in operating those sites on a cost-
recovery basis, the Project will improve the sanitation value chain and provide improved sanitation to at
least 70,000 people.
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MORNE-A-CABRI FECAL SLUDGE MANAGEMENT SITE

As a first step in helping the facility reopen, the Project submitted the scoping statement for the
environmental assessment of the Morne-a-Cabri FSM Site in November (see section on Environmental
Management below for additional details).

The Project engineers also worked on the design of the maintenance and upgrading of the site, which
should be finalized by the beginning of next quarter.

THE FONFRED FECAL SLUDGE MANAGEMENT SITE
The Project will adapt the design and needs for the Fonfred site based on the design of the Morne-a-
Cabri site. This plan will submitted next quarter.

The Project is working with the World Bank and the Water Office for the South Region (OREPA-Sud)
to reopen what will be the only fecal sludge management facility in the South (Fonfred). The three
parties signed an agreement through which the World Bank will finance the infrastructure works,
USAID will finance the operational costs, and the OREPA-Sud will provide the overall management. The
Project will support the OREPA-Sud to estimate in detail the site’s operational costs, the expected
demand for sludge transport services, and the user fees that could be charged.

TASK 2.3: WASTEWATER TREATMENT & FECAL SLUDGE MANAGEMENT
CONSTRUCTION

The Project did not begin any construction work on the wastewater and fecal sludge management sites
although the procurement for the work described under Task 2.2 above should be underway during the
upcoming quarter.

COMPONENT 3: IMPROVING THE ENABLING
ENVIRONMENT FOR SUSTAINABLE IMPLEMENTATION,
OPERATIONS, AND MAINTENANCE OF WATER AND
SANITATION SERVICES

The Project’s third goal is to lay the foundation for sustainable increases in access to safe water and
sanitation. It is meeting this goal by building successes at the local level and then working through
DINEPA and other institutions to share these on a broader scale (Task 3.1) and by holding national
events and publishing the lessons learned (Task 3.2).

TASK 3.1: TECHNICAL ASSISTANCE TO NATIONAL AND SUB-NATIONAL
GOVERNMENT STRUCTURES

WATER

The Project and DINEPA signed an operational agreement that lays out the roles and responsibilities of
each party. DINEPA has committed to actively supporting the project by providing access to all relevant
studies, keeping the Project up to date on changes in the sector, coordinating Project activities with
other donors, and encouraging the local water authorities to fully and transparently cooperate with the
Project. The Project committed to implementing the activities as agreed upon by DINEPA (an overview
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of the Project activities was annexed to the Accord) and to informing DINEPA of any unexpected
changes to the activities.

The Project’s planned training to expand the use of mWater throughout the country was postponed
until next quarter due to the civil unrest. At the end of the next quarter, the Project will hold regional
workshops with the CTEs in Port-de-Paix, Jacmel, and St. Marc to share the lessons learned. The Port-
de-Paix and Jacmel CTEs will share their experiences on becoming self-reliant. This will also be an
opportunity to display the results of the annual planning of each CTE alongside their data management
experiences associated with mVWater.

The Project is also working with DINEPA to introduce mobile money payments to DINEPA. The CTE in
Les Cayes has agreed to pilot this activity. The Project is working with the CTE to prepare it to be able
to receive mobile payments and with DINEPA to work out the financial agreement with different mobile
money providers. The first of these providers is likely to be Digicel via their MonCash program.

SANITATION

The Sanitation Manager, GIS specialist and Infrastructure Manager of the Project collaborated to develop
the first draft of sanitation zoning in Les Cayes. The draft was presented to DINEPA’s Sanitation
Director and the Director of OREPA-Sud to obtain feedback. Positive feedback was received, and the
revised version should be submitted in the first few weeks of the next quarter. Numerous sanitation
zoning ideas have been presented to DINEPA over the past several years, but none of them have been
approved. Success in this regard for the Project will be notable and will help establish a reliable and
accurate methodology for sanitation zoning.

The Sanitation Team worked with the Sanitation Directorate of DINEPA to develop the content for the
orientation module targeting officials involved the sanitation task forces in the targeted communes. The
aim of this intervention is to provide a technical package to each group to help them better plan
sanitation intervention in theirs communes. The Project will work with the OREPAs to support behavior
change communications effort for sanitation from theirs communal plans.

| Sanitation promotion techniques and Planning workshop with “Tables 4 to 6 March
de quartier” in Canaan

2 Sanitation orientation and planning for CECAJ- Jeremie Il to 13 March

3 Sanitation orientation and planning for CERAC- Cayes 16 au 18 March

4 Sanitation orientation and planning for CECAM- Mirebalais Il to 13 March

5 Sanitation orientation and planning for CGECA- Cap-Haitien 16 to 18 March

TASK 3.2: KNOWLEDGE DISSEMINATION AND LEARNING

The project team signed a contract with Zanmi Lasanté to complete research on best practices with
respect to urban sanitation in Haiti after the earthquake. This is part of the project’s efforts to organize
a workshop on sharing lessons at both the national and international levels on this subject.
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CROSS-CUTTING TECHNICAL ACTIVITIES

ENTERPRISE ACCELERATION FUND
ACTIVE GRANTS

Last quarter, after receiving USAID approval, the Project signed an agreement with the first grantee:
Living Water. This grant will assist |2 small businesses in different parts of Cap-Haitien to provide safe
water by training these entrepreneurs in how to better manage the water by upgrading the water kiosk
equipment. Each water point will be equipped with a photovoltaic pumping system and a chlorination
unit. Living Water should complete this grant by June 2020.

GRANTS UNDER REVIEW
The Project is currently finalizing Le Levier’s proposal to provide microcredit for toilet construction.
With this grant, the Project expects the construction of at least 500 new toilets.

Additionally, the Project is focused on finalizing the following grant proposals:

I. Konbit Monde’s proposal to build a biodigester in Cap-Haitien: This grant would cover
half of the cost of building private biodigesters in Cap-Haitien. Biodigesters are part of a septic
system that convert fecal sludge to fertilizer and capture the methane gas for use as a cooking
fuel.

2. The University of Quisqueya’s proposal to develop a system to sanitize biosolids
through plant beds: This grant would cover the cost of developing pilot activity to test the
feasibility of implementing plant drying beds technology for processing and recovery of sludge
from pits in Haiti. These plant drying beds would allow the fecal sludge from a public fecal sludge
facility to be used as fertilizer.

3. Saniclean’s proposal to manufacture interlocking blocks for toilet pit construction:
This grant would support the purchase of a mold for a special kind of concrete block that could
be assembled without mortar for pit latrines. It would also support the training of local artisans
in how to use it.

4. The State University at Limonade’s proposal to expand their water lab: This grant
would build the skills of local water technicians and increase the availability of water testing in
the Cap-Haitien area. It aims to function sustainably in the long-term on a cost recovery basis.

5. In-kind Microgrants to the Sanitation SMEs: The Project is offering performance-based
microgrants to the Sanitation SMEs. The Project will give the SMEs in-kind assistance, based on
the needs in their business plan, as they hit milestones including completing their business plan
and constructing a certain number of toilets.

The Project hopes to sign some of these grants in the next quarter.

MONITORING, EVALUATION, AND LEARNING
ONGOING MONITORING

In the last quarter, the team worked on developing tools for collecting accurate data and ensuring data
quality by using the mWater platform. The project provided updates to USAID through TrainNet and
DevResults. In addition, the M&E system went through a USAID Data Quality assessment (DQA) for the
Water component of the Project. USAID will proceed to the DQA of the Sanitation component next
quarter.
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The M&E team trained the first grantee, Living Water, to ensure understanding of the Project’s
indicators.

REVISIONS TO THE MONITORING, EVALUATION, AND LEARNING PLAN

The Project revised and submitted the updated MELP to enhance its alignment with project activities.
Following the Data Quality Assessment with USAID, the Project will incorporate suggestions and submit
a revised version next quarter.

ENVIRONMENTAL COMPLIANCE

The focus for environmental compliance is on developing Environmental Management and Monitoring
Plans (EMMPs) and Environmental Assessments (EAs) for the activities and monitoring the construction
activities based on approved EMMPs.

The EMMP for the Construction of a Test Well at Balan (Cap-Haitien) has been approved and the Morne-
a-Cabri scoping statement submitted to USAID.

The Project is developing an Umbrella EMMP for the technical assistance to the sanitation SMEs and the
scoping statement for an EA for the Canaan water system. Both should be submitted next quarter.

GENDER

The Gender Safeguard Specialist is currently submitting a weekly highlight about gender to the Project’s
staff as well as the Project’s partners to raise awareness of the importance of gender inequalities and to
ensure better understanding of the associated issues and challenges.

The Gender Specialist has developed a survey to better study the management of public kiosks in the
commune of Mirebalais and will subsequently offer recommendations for their improved management.
An adapted survey is also planned for Les Cayes. Due to political unrest, the survey has not yet been
started, but it will be conducted before the end of next quarter.

The Gender Specialist also developed an adapted training module for the Sanitation SMEs and an
additional one for the grantees of the Project to raise awareness of gender issues.

HOW THE PROJECT WILL MEET ITS F-INDICATOR
TARGETS THIS YEAR

As described in the following sections, the Project is on track to meet all of its F-Indicator targets in
FY2020.

(HL.8.1-1) IND I.1: NUMBER OF PEOPLE GAINING ACCESS TO BASIC
DRINKING WATER SERVICES AS A RESULT OF USG ASSISTANCE: FY2020
TARGET: 25,000

The Project will begin work on the Canaan water system during the next quarter. Canaan is the only
Project area where most people do not have access to an acceptable water source. During the second
quarter of the year, the Project will help the OREPA-West to start-up the water system and to make
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the first connections. During the third quarter, the Project will put out for bid the work to improve the
production and storage of water and expand the distribution network. By the end of the fourth quarter,
at least 25,000 people in Canaan will have access to the piped water network through a mixture of
private kiosks and household connections.

(HL.8.1-3) IND 1.2: NUMBER OF PEOPLE RECEIVING IMPROVED SERVICE
QUALITY FROM AN EXISTING BASIC OR SAFELY MANAGED DRINKING
WATER SERVICE AS A RESULT OF USG ASSISTANCE: FY2020 TARGET:
25,000

The Project will continue working with the Cap Haitien, Mirebalais, Jérémie, and Les Cayes CTEs to
help them to provide improved service quality through their piped water systems and the private water
kiosks supported by the Living Water EAF grant. Although all four CTEs should be able to increase their
customer base and thereby the number of people receiving improved service quality, the Project
expects most of the impact in FY2020 to be in Cap Haitien, Jérémie, and Mirebalais.

In Cap Haitien, the Project is helping the CTE to provide water consistently to the 600 households
currently connected to the F10 well. Due to the improved infrastructure, the Project’s provision of fuel
for the generator, and better management of the system; the Project expects the CTE to increase the
number of paying customers to 1,500 (7,500 people). Additionally, an estimated 2,500 additional people
will have improved service quality from the |12 private kiosks rehabilitated by Living Water.

In Mirebalais, the Project is providing technical assistance for the CTE to repair and better manage the
transmission line into the city. Due to this work, the CTE should be able to provide improved water
service to its 2,000 customers (10,000 people).

In Les Cayes, the Project will focus on helping the CTE to improve service quality for its existing 3,000
customers. It does not expect a significant increase in customers this fiscal year.

In Jérémie, the Project will begin rehabilitating the Mahotiére spring during the second quarter. This
should significantly increase the amount of water available in Jérémie. With the continued work on
repairing leaks, they should be able add an additional 600 paid connection (3,000 people) and provide
enough water for an additional four kiosks to operate (2,000 people).

A summary of the number of beneficiaries for this indicator is presented in Table 3.

Table 3. The expected number of beneficiaries of improved water service in FY2020.

CTE | FYis | FY19 | FY20 | Cumulative
Cap Haitien 0 0 10,000 10,000
Mirebalais 0 0 10,000 10.000
Les Cayes 0 14,365 0 14,365
Jérémie 0 4450 5,000 9,450
Total 0 18,815 25,000 43,815
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(HL.8.3-3) IND 2.3: NUMBER OF WATER AND SANITATION SECTOR
INSTITUTIONS STRENGTHENED TO MANAGE WATER RESOURCES OR
IMPROVE WATER SUPPLY AND SANITATION SERVICES AS A RESULT OF
USG ASSISTANCE: FY2020 TARGET: 3

The Project has been providing extensive training and technical assistance to the CTEs in Cap-Haitien,
Mirebalais, Les Cayes, and Jérémie since the middle of the previous fiscal year. As a result of this
assistance, at least three of these four CTEs should register an improvement in their scores when the
Project conducts the annual assessment of their capacity towards the end of this fiscal year.

(HL.8.2-2) IND 3.1: NUMBER OF PEOPLE GAINING ACCESS TO A BASIC
SANITATION SERVICE AS A RESULT OF USG ASSISTANCE: FY2020 TARGET:
1,000

The Project is helping people to gain access to basic sanitation by training SMEs to build and market
toilets. The Project goal of 1,000 people is equivalent to the construction of 200 new toilets (assuming
five people per household). Although the Project’s SMEs only built a dozen toilets in the current
quarter, it was a particularly difficult quarter. With the end of the civil unrest and the increased
assistance, the SMEs should be able to build at least 65 toilets for each of the remaining three quarters
so that the Project meets its goal of 200 toilets.

(HL.8.2-7) IND 3.2: NUMBER PEOPLE RECEIVING IMPROVED SANITATION
SERVICE QUALITY FROM AN EXISTING "LIMITED" OR "BASIC" SERVICE AS
A RESULT OF USG ASSISTANCE: FY2020 TARGET: 2,000

Once the Project completes the required environmental analysis of its fecal sludge work, it will be able
to start providing technical assistance to the Morne-a-Cabri and to the Fonfred sites. Once the Project
is able to assist these sites in providing improved service quality, then it will be able to record its first
beneficiaries for this indicator.
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ANNEX |: PROJECT RESULTS FRAMEWORK

The table below lists the indicators and expected results for the Project from the Project’s approved Monitoring, Evaluation, and Learning Plan
(MELP) as updated in FY2020.

FY20
FYI8 FYI19 FY2I FY22 LOP
Performance Indicators Baseline Actual Target

Actual | Actual | Target Ql Q2 Q3 Q4 Total | Target | Target | Target
Increasing Access to Sustainable Water Services
Outcome IND I: Percentage increase
of households in thg target .communes 249% i i i ) ) i ) ) i 44% 44%
with access to a basic drinking water
source
(HL.8.1-1) IND I.1: Number of
people gaining access to basic drinking 0 0 0 0 0 5,000 | 15,000 | 25,000 | 25,000 | 40,000 | 40,000 | 40,000

water services as a result of USG
assistance

(HL.8.1-3) IND 1.2: Number of
people receiving improved service
quality from an existing basic or safely 0 0 18,815 | 15,000 | 19,380 | 23,815 | 33,815 | 43,815 | 43,815 | 125,000 | 210,000 | 210,000
managed drinking water service as a
result of USG assistance.

Outcome IND 2: Number of service
providers demonstrating at least 10%
increase in cost recovery as a result of
USG assistance.

IND 2.1: Number of CTEs with
standard operating procedures for
completed water safety plans as a result
of USG assistance.

IND 2.2: Number of CTEs with
reliable, timely, and affordable supply
chains for chlorine as a result of USG
assistance
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FY20

FYI8 FYI19 FY2I FY22 LOP
Performance Indicators Baseline Actual Target
Actual | Actual | Target Ql Q2 Q3 Q4 Total | Target | Target | Target
(HL.8.3-3) IND 2.3: Number of water
and sanitation sector institutions
strengthened to manage water 0 0 0 0 0 ) i 3 3 5 5 5

resources or improve water supply and
sanitation services as a result of USG
assistance

Increasing Access to Sustainable Sanitation Services

Outcome IND 3: Percentage increase
of households in the target communes 53% - - - - - - - 60% - 65% 65%
with access to a basic sanitation facility.

(HL.8.2-2) IND 3.1: Number of
people gaining access to a basic
sanitation service as a result of USG
assistance

0 0 261 0 22 200 300 500 1,000 3,000 5,000 5,000

(HL.8.2-7) IND 3.2: Number people
receiving improved sanitation service
quality from an existing "limited" or 0 0 0 0 0 0 0 2,000 | 2,000 | 70,000 | 70,000 70,000
"basic" service as a result of USG
assistance

Outcome IND 4: Number of SMEs
demonstrating increased sales of
sanitation products and services as
a result of USG assistance

IND 4.1: Number of FSM
entrepreneurs and/or SMEs supported 0 0 18 - 4 15 0 15 15 I5 15 I5
as a result of USG assistance

IND 4.2: Number of communes with
access to waste treatment capacity as a 0 0 0 - 0 3 3 3 | 3 3 3
result of USG assistance
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Performance Indicators

Baseline

FYI18

Actual

FY19

FY20

Actual

Target

FY2I

FY22

Actual

Target

Ql

Q2

Q3

Q4

Total

Target

Target

LOP

Target

Improving the Enabling Environment for Sustainable Implementation, Operation, and Maintenance of Water and
Sanitation Services and Maintenance of Water and Sanitation Services

Outcome IND 5: Percentage of
staff in target sector institutions
self-reporting increased ability to
perform effectively in assigned job
as a result of USG assistance

25%

25%

35%

50%

50%

Outcome IND 6: Number of
agreed strategies/plans for
improved water and/or sanitation
service delivery being
implemented at the national,
regional, and/or commune level as
a result of USG assistance

IND 5/6.1: Number of water and
sanitation national/sub-national
institutions receiving training in support
of sector planning, investment,
monitoring and/or regulation, as a result
of USG assistance

IND 5.2: Number of national or
regional events on project learning
involving government, civil society,
private sector and/or donor partners
conducted as a result of USG assistance

IND 6.2: Number of knowledge
products supporting sector planning,
investment, monitoring, sustained
service delivery and/or regulation,
disseminated as a result of USG
assistance
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ANNEX 2: PROJECT STAFFING UPDATE

The Project hired two people during this quarter. One was a new driver for the vehicle that the Project

received. The second was the Sanitation and Marketing Coordinator who will coordinate the field work
of the Sanitation Team.

During the next quarter, the Project expects to hire a Human Resources Manager to replace the person

who resigned last September. The Project should also hire the Communications Assistant during the
next quarter.



